Programme of Work for JTC1/SC25 WG1  (Document SC25 WG1 N588) 


                                                                                                                                


Project 	Title	Project Editor	Status	Document	Last Dt.	Target Dt.	Comment   








25.01.01.01	Comparison of existing home	Mr. Colebrook	2.8 	N550	10-Jan-95	01-Aug-95 	In preparation for Camera-ready format 


	home control systems					06-Jun-96	Updating in progress


25.01.01.02 	Survey of standardization	Mr. Colebrook	4.1	N547Rev.a	10-Jan-95	01-Aug-95	In preparation for Camera-ready format 


	activities in home control systems					06-Jun-96	Updating in progress


25.01.01.03	Terminology for HES	Mr. Larsen	2.2	N514	06-Jul-94	<on-going>	HES Terminology - Working draft (WD)


							Submitted to SC1 


25.01.03.01	Interworking of HES and WAN,	Mr. Nakazawa	2.2	N406, N589	08-Jun-95	15-Jan-97	Working draft (WD) in progres   


	ISDN and Broadband services	(Mr. Schoechle)		N584





25.01.04.01	HES - Introduction	Mr. Clapman	2.2	N501	08-Jun-95	15-Jan-96	Working draft (WD) in progress


25.01.04.01	HES - Home Electronic System	(Editing Commit.)	3.0	N582, N583	08-Jun-95	08-Jun-95	HES Architecture Part 1 and Part 2:  


	Architecture	(Mr. Larsen)					Submitted for ballot as TR Type 2


							Review 2 years after publication


25.01.04.02	HES - Home Electronic System	Mr. Garrett 	2.2	N578	8-June-95	15-Jan-96 	Working draft (WD) in progress


	Application Services and Protocol			N560			Lighting Model submitted for ballot


							as TR Type 3


25.01.04.03	HES - Home Electronic System	Mr. Garrett	2.2	N386 	07-Jun-95	01-Jun-96	Working draft (WD) in progress 


	Management


25.01.04.04	HES - Home Electronic System	Mr. Markwalter	2.2	N563 Rev 2	08-Jun-95	15-Jan-96	New Working draft (WD) produced 


	Universal Interface Class 1	(Mr. Jona)		N579


25.01.04.05	HES - Home Electronic System	Mr. Minami	3.2	N551	17-Jun-93	01-Aug-95	Simple Interface - Technical Report Type 2: 


	Process Interface						In preparation for Camera-ready format


							Review in 2 years


25.01.04.06	HES - Home Electronic System	Mr. Clapman	2.1	N331	07-Jun-94	16-Aug-97	Working draft (WD) study initiated


	Conformance Testing						


xx.xx.xx.xx2	Functional Safety Guidelines	Mr. Koenig	n/a	N574 Rev1	08-Jun-95	16-Aug-97	Proposed New Work Item		


	for home control systems1			N586					


						


xx.xx.xx.xx2	Control, Commands and 	Dr. Wacks	2.2	N580	08-Jun-95	01-Jun-97	New Work Item			


	Communications for Buildings














1  Note: Proposed title change for New Work Item. Original title was Functional Safety Requirements for Home Electronic Systems.


2 Note: Project number to be assigned


�
WG1 Resolutions





1. WG1 requests SC25 to forward documents SC25 Nxxx and Nxxx, HES Architecture Parts 1 & 2  to the JTC1 Secretariat for processing as a DTR Type 2.








2. WG1 Requests SC25 to forward document SC25 Nxxx, HES Lighting Model to the JTC1 Secretariat for processing as a DTR Type 3








3. WG1 requests SC25 to take note of the fact that there were only 5 P-members that voted on our recent HES Architecture documents. WG1 requests SC25 Secretariat to remind the offending P-members of their obligations to vote on all documents submitted for ballot.





4. WG1 requests SC25 Secretariat to take notice of the previous decision of WG1 to update the Programme of Work of WG1. WG1 continues to observe that no action has been taken on this matter.


