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�
WG1 has reviewed the Program of Work of JTC1/SC25 WG1 as specified in JTC1/SC25 (London/Secretariat) 5 and have taken note of several errors and omissions in WG1’s work program. In many cases the project titles were incorrect and all references to part numbers should have been deleted. Working Group 1 has provided the correct information in the past and again provides SC25 with an updated list of our projects. 





The following is the current status of WG1’s program of work:





Project: 25.01.01.01


Title: Comparison of existing home control systems


Project Editor: Mr. Colebrook


Last Document: N430


Status: Ready for publication as TR Type 3 


Recommendation: Forwarding camera ready version for publication (8/1/96). Additional information will be available in 12 months which is planned to be incorporated. 





Project: 25.01.01.02


Title: Survey of standardization activities in home control systems


Project Editor: Mr. Clapman


Last Document: SC25 TR 13684


Status: Published as TR Type 3


Recommendation: . Maintain publication (reaffirmed).








Project: 25.01.01.03


Title: Terminology for Home Electronic System


Project Editor: Mr. Bowling


Last Document: N616


Status: In progress


Recommendation: This project is sustained in stage 0 until new terminology becomes available.





Project: 25.01.03.01


Title: Interworking of HES and Broadband Services


Project Editor: Mr. Schoechle


Last Document: N595


Status: In progress


Recommendation: Project should be placed in Stage 0 until stable information becomes available.





Project: 25.01.03.02


Title: Home Electronic System, HomeGate: Residential Gateway Requirements


Project Editor: Mr. Schoechle


Last Document: N658 in preparation


Status: Contributions being received for first draft.








�
Project: 25.01.04.01-01


Title: Home Electronic System, Architecture Part 1: Device Modularity


Project Editor: Mr. Clapman


Last Document: N582


Status: Preparing camera ready version N582 (8/20/96) for forwarding to Secretary. Resolution of Comments (N665) for TR Type 2 publication.








Project: 25.01.04.01-01


Title: Home Electronic System, Architecture Part 2: Communication Layers


Project Editor: Mr. Clapman


Last Document: N583


Status: Preparing camera ready version N583 (8/20/96) for forwarding to Secretary. Resolution of Comments (N666) for TR Type 2 publication.











Project: 25.01.04.02-01


Title: Home Electronic System, Application Services and Protocol


Project Editor: Mr. Garrett


Last Document: N653


Status: WD


Recommendation: Move Document to CD stage for circulation by Secretary of SC25 by 8/1/96.





Project: 25.01.04.02-02


Title: Lighting Model for HES


Project Editor: Dr. Wacks


Last Document: N662


Status: Submitted camera ready version (N560) to Secretary for publication as TR Type 3





Project: 25.01.04.02-03


Title: Energy Management Model for HES


Project Editor: Dr. Wacks


Last Document: N620


Status: To be submitted to SC25 for ballot by National Committees as a DTR Type 3


Recommendation: (See Resolution n)





Project: 25.01.04.03


Title: Home Electronic System, Management Services and Protocol


Project Editor: Mr. Garrett


Last Document: N386


Status: WD


Recommendation: Place in Stage 0. Information collection not complete.








�
Project: 25.01.04.04


Title: Home Electronic System, Universal Interface Class 1


Project Editor: Mr. Stagnoli


Last Document: N661


Status: Ready for CD ballot


Recommendation: SC25 to forward N661 for ballot by National Committees as a CD.





Project: 25.01.04.05


Title: Home Electronic System, Simple Interface


Project Editor: Mr. Minami


Last Document: N551


Status: Preparing camera ready version of N551 (8/20/96) for forwarding to Secretary for publication as TR Type 2. Resolution of comments (N647)








Project: 25.01.04.06


Title: Home Electronic System, Conformance Testing


Project Editor: Mr. Clapman


Last Document: N/A


Status: WD


Recommendation: Place in Stage 0. Project not ready for standardization. Data collection stage.





Project: 25.01.05.01


Title: Command, Control, and Communications in Buildings


Project Editor: Dr. Wacks


Last Document: N621


Status: In progress








Project: 25.01.05.02


Title: Cabling Requirements to WG3


Project Editor: Mr. Koenig


Last Document: N659


Status: In progress. Document N659 forward to WG3 for information.








Project: 25.01.06.01


Title: Functional safety requirements for Home Electronic System


Project Editor: Mr. Koenig


Last Document: N610


Status: In progress.








�
WG1 has reviewed Delayed Projects (SC25 N302) and has agreed on the following resolutions:





WG1 requests SC25 to correct the Program of Work of SC25 based on the above Program of Work of WG1.


WG1 requests SC25 to circulate HES Application Services and Protocol (N653) for CD no later than 8/1/96.


WG1 requests SC25 to circulate HES Universal Interface (N661). This project is now ready for CD ballot by the National Committees.


WG1 requests SC25 to consider publishing the Simple Interface (N551) by Plenary session vote as a Technical Report Type 2 in accordance with Resolution 6 of the Hoersholm Plenary meeting 1994 due to the fact that it was incorrectly circulated for ballot as a Type 3 Technical Report.


Note: If the Plenary ballot is not successful, WG1 requests the document to be moved forward for ballot and consideration as a Type 2 Technical Report.


WG1 request SC25 to place Project 25.01.04.09 Conformance Testing in Stage 0 is not ready for standardization at this time..


WG1 requests SC25 to circulate document WG1 N620 Energy Management Model for consideration as a Type 3 Technical Report. 


WG1 requests the Secretary of SC25 to establish liaison with ISO TC205 and offer physical liaison in the person of R. Holtz from the USA.
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